University of Colorado Anschutz Medical Campus

BID OPENING SUMMARY

Date: July 13, 2020
Project #: 20-140446
Project Title: FRA BS1 1st Gates Ste. 170 Retrofit

Opened By: Andy Madsen and Doug Derber
Tabulated By: Raeann Gregory

Contractor	Site Visit	Bid Bond	Power of Attorney	Substantial Completion	Close-out Time	Addenda Received	Base Bid	Add Alternates											Base Bid + Add Alternates
GE Johnson	Yes	Yes	Yes	99	106	1 & 2		**Alt 1**	**Alt 2**	**Alt 3**	**Alt 4**	**Alt 5**	**Alt 6**	**Alt 7**	**Alt 8**	**Alt 9**	**Alt 10**		
							$570,310	$143,550	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$713,860**
cumulative totals							**$570,310**	$713,860	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$713,860**
RhinoTrax	Yes	Yes	Yes	99	106	1 & 2												
							$337,160	$102,422	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$439,582**
cumulative totals							**$337,160**	$439,582	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$439,582**
GH Phipps	Yes	Yes	Yes	99	106	1 & 2												
							$359,885	$114,932	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$474,817**
cumulative totals							**$359,885**	$474,817	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$474,817**
i2 Construction	Yes	No	No	99	106	No												
							$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$0**
cumulative totals							**$0**	$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	
Saunders Construction	Yes	No	No	99	106	1&2												
							$433,497	$121,761	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$555,258**
cumulative totals							**$433,497**	$555,258	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$555,258**
0																		
							$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$0**
cumulative totals							**$0**	$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$0**
0																		
							$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$0**
cumulative totals							**$0**	$0	$0	$0	$0	$0	$0	$0	$0	$0	$0	**$0**